
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:47 PM
Run date

Time

Reviewer: Jefferson, Paul 30-Jul-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 260 Date: 22-Jul-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 413

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear key Modicafication

CCO 328 - HARRIS SALINAS
Today HS ironworkers are attending ABF safety training. In addition 2 truck of rebar was delivered to job
site at pier 7 for the W-line. Orange tags were not included with delivery - field release required therefore
gave paperwork to Aaron Prchlik for review.

Ironworkers also started installing rebar at plate beams at E2W.

CCO 329 - CONCO
E2E - crew is installing plates at through cap tendons. They continue to vertical panel forms at PT
anchorages. The are preparing to install foam forms between column and plate beam.
E2W - preparing to epoxy horizontal dowels on the east side.

I worked 2 hours overtime covering field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 3.00 0.00 0.00 3.00

APP ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 3.00 0.00 0.00 3.00

JNM JOSE AGULIARIronworker 3.00 0.00 0.00 3.00

JNM JUAN ROBLESIronworker 8.00 2.00 0.00 10.00

APP DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 260 Date: 22-Jul-2013 Monday

JNM GLENN KIRHAMCarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

JNM PAT FINLEYSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

APP Jorge GomezCarpenter 8.00 0.00 0.00 8.00

APP Sal AldanaCarpenter 8.00 0.00 0.00 8.00

APP Ricky ValenzuelaCarpenter 8.00 0.00 0.00 8.00

JNM Rafael GomezCarpenter 8.00 0.00 0.00 8.00

APP J.D. FreemanCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

Bid Item: 001 0-BIS-ELS.338CCO-338

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

JNM RUBEN SOTOPainter 0.00 0.00 0.00 0.00

Attachment

Through Cap Tendon Plate Area between column and plate beam
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Foam Form Installed between Column and Plate Beam Harris Salinas installing rebar at plate beam
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